
 
 

STATUS REPORT: MAY 31, 2006 
 

PROJECTS FUNDED BY 
THE RIVERS AND MOUNTAINS CONSERVANCY 

 
Project 
Status 

Project Category No. of 
Projects 

Funding Acquisition 
(Acres) 

Page 

Active Acquisition (+ Planning + 
Development) 

10 $16,093,575 541.85 2 

Active Planning 24 $3,118,005 0.0 6 
Active Planning + Development 51 $19,276,496 0.0 14 
Active Interpretation 4 $157,594 0.0 31 
Active Multiple 8 $2,146,388 0.0 33 
 Subtotal 97 $40,792,058 541.85  
Completed All 21 $2,870,947 240.0 35 
 Total 118 $43,663,005 781.85  

 
        Note: In the following tables, the projects, within each project category, are sorted alphabetically by project name 
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ACTIVE PROJECTS - ACQUISITION (+ PLANNING + DEVELOPMENT) 

Photos Project 
Name 

Applicant RMC  
No. 

Project Description Project Status Project 
Type 

Funding Acquisition 
(Acres) 

 
 

Azusa River 
Wilderness 
Park 
Acquisition 

Watershed 
Conservati
on 
Authority 

3260 The Azusa River Wilderness Park 
is a project to create a passive park 
on the north end of the City of 
Azusa at the beginning of San 
Gabriel Canyon. The envisioned 
park is 89 acres in size with 
acreage on both sides of the San 
Gabriel River. There are 
opportunities to work with a variety 
of agencies and to connect to 
several trails that travel into the 
Angeles Forest as well as the San 
Gabriel River Bike Path that travels 
the length of the river and whose 
terminus is in Seal Beach. 

The Azusa River Wilderness Park 
is a project to create a park at the 
north end of the City of Azusa at 
the beginning of San Gabriel 
Canyon. A parcel has been 
purchased by the City. The 
purchase is complete of the  El 
Encanto property. Ranger Services 
are being provided by the 
Mountains Recreation and 
Conservation Authority who are 
patrolling and doing minor upkeep 
of the park. The minor 
refurbishments are in the design 
and permitting process. The WCA 
currently has a RFP out seeking a 
company to perform Property 
Management Services on its 
properties. 

Acquisition  $2,025,000 39.9 

 
 

Ferguson 
and 
Wildwood 
Pre-
Acquisition 
Expenses 

City of 
Glendora 

3566 The Ferguson and Wildwood 
properties are two large, diverse 
open spaces in the foothills of the 
San Gabriel Mountains. This grant 
will pay for the appraisals and 
appraisal reviews enabling the City 
of Glendora and the City of San 
Dimas to seek funding for 
acquisition.  

The Ferguson and Wildwood pre-
acquisition expenses is a grant to 
fund the appraisals for these two 
properties. The appraisals of 
Ferguson and Wildwood Canyons 
are complete. The state review of 
the appraisals for Wildwood and 
Ferguson are complete and 
supported. The work for this grant 
is now completed, with the request 
for payment and a final report the 
final tasks to be completed. 

Acquisition  $50,000  

 
 

Gordon-Mull City of 
Glendora 

3223 Gordon-Mull is a 42 acre 
acquisition which provides for the 
protection and enhancement of two 
blue-line streams and connected 
wetlands, sensitive plant 
communities.  A hiking trail is 
proposed, a small house will be 
refurbished as a nature center and 
a habitat/restoration plan would be 
prepared and implemented with 
Glendora Community 
Conservancy.   

The Gordon-Mull project is an 
acquisition of Gordon-Mull Canyon 
in the City of Glendora. The 
appraisal and the state review of 
the appraisal are complete. The 
plans for the alternative waterline 
have been reviewed by the City 
and RMC staff. The City Dept. of 
Public Works is working with the 
owner's engineer to design the 
waterline and easements for the 
waterline realignment. 

Acquisition  $2,500,000 42.0 
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Long 
Canyon, 
Santa Clara 
River 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3559 A grant for the Long Canyon, Santa 
Clara River acquisition project to 
include the following parcels:  
3210-005-005,3210-005-011,3210-
005-012,3210-005-013,3210-005-
014,3210-005-015,3210-005-
017,3210-005-018,3210-005-
022,3210-005-023,3210-005-
024,3210-005-025,3210-006-
001,3210-006-004,3210-006-
005,3210-006-006,3210-006-
007,and 3210-008-022. 

MRCA has completed the 
acquisition of the property and will 
manage the property for 
conservation purposes.  

Acquisition  $100,000 32.2 

 
 

Monrovia 
Hillside 
Wilderness 
Preserve 

City of 
Monrovia 

3204 Identified property for Hillside 
Wilderness Preserve Management 
Plan of the City of Monrovia.  
Properties have been identified 
based on location and connection 
value for incorporation into the 
Monrovia Canyon Park, which is 
presently 803 acres of hillside land. 

The City of Monrovia has a 
Wilderness Preserve of over 800 
acres that it is actively expanding, 
this project is for acquisition of 
more acreage for the preserve. The 
City of Monrovia has received a 
report from DGS supporting the 
appraisal and is moving forward in 
adding the 10 acres parcel to the 
preserve. This acquisition will leave 
the City funds to purchase more 
acreage in the Preserve. 

Acquisition  $810,000 20.0 

 
 

Pacific 
Communities 
Project 

City of 
Duarte  

3429 This is an acquisition project in the 
City of Duarte of 329 acres of 
undeveloped hillside property. The 
funds are for the acquisition of the 
property with the City planning and 
developing the access and 
education about their new Hillside 
Preserve.  

The Pacific Communities project in 
the City of Duarte is an acquisition 
of 329 acres of open space. 
Acquisition was complete in 
December of  2005.  

Acquisition  $3,500,000 329.0 
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Puente 
Creek 
Nature 
Education 
Center 

City of La 
Puente 

3224 The City of La Puente proposes 
acquisition of a vacant parcel along 
Puente Creek on which the Nature 
Center would be located. Situated 
between an existing school and the 
channelized creek, the sheltered 
education center will provide the 
local community as well as the 
students of the surrounding school 
districts the opportunity to gain 
knowledge of environmental issues 
that face our communities. The 
proposed facility will be an area 
which schools and other 
community organizations will be 
able to access for practical learning 
opportunities and passive 
recreation. 

The City of La Puente will acquire a 
vacant parcel along Puente Creek 
to locate a Nature Center, which 
will provide local students and the 
community the opportunity to learn 
about current, relevant 
environmental issues.  Grantee 
submitted request to extend the 
performance period to December 
31, 2006.  The project is being 
designed in separate 
implementation phases due to 
increased cost.  Phase I will be 
brought before the RMC Board in 
May.   

Acquisition + 
Planning + 

Development 

$400,000 0.85 

 
 

Tejon Park 
Expansion 
and Una 
Lake 
Equestrian 
Park 

City of 
Palmdale 

3227 Acquisition of Una Lake and 
surrounding properties to preserve 
habitat, restore wetlands, and use 
as passive open space parkland 
with additional parking as an 
expansion of Tejon Park.  'Project 
includes site design, entitlement 
and environmental review, site 
clearing, grading, installation of 
fencing, arena, arena soil, picnic 
areas, parking lot and 
infrastructure. 

Since the grant was approved the 
property was sold to a developer. 
The Grantee has had early 
indications that development of the 
property will include a setaside of 
Una Lake for open space. The 
RMC approved an extension to the 
performance period based on the 
above scenario. No further 
progress has been reported since 
the previous report.  

Acquisition + 
Planning + 

Development 

$265,000  

 
 

Woodland 
Duck Farm 
Acquisition 

Watershed 
Conservati
on 
Authority 

3255 Acquisition, planning and 
implementation of a riverfront park 
along the San Gabriel River.  This 
58 acre project provides a unique 
opportunity to connect the 
communities on the east side of the 
605 Frwy to the west via this 
property and on to either the San 
Jose Creek Bike Trail or the San 
Gabriel River Bike Trail once the 
connections are completed by 
LADPW.  There is also significant 
opportunities for habitat restoration, 
watershed improvements, 
educational and low impact 
recreational uses on the site. 

No further progress has been 
reported for this project.  

Acquisition + 
Planning + 

Development 

$1,443,575 57.8 
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Wrigley 
Heights 
Acquisition 

City of 
Long 
Beach 

3203 Acquisition of 20 acres of L.A. 
River front property for future 
restoration, recreation and open 
space. Negotiations continue, and 
grantee will present updated 
information to RMC staff in late 
March as to the status.  

The property owner is seeking 
approval for a storage unit facility 
while city staff is pursuing other 
funding opportunities for the site as 
the asking price is considerably 
more than the grant amount. 

Acquisition  $5,000,000 20.0 

      Sum $16,093,575 541.85 
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ACTIVE PROJECTS - PLANNING 

Photos Project 
Name 

Applicant RMC  
No. 

Project Description Project Status Project 
Type 

Funding Acquisition 
(Acres) 

 
 

Alhambra 
Wash 
Naturalizatio
n 

Amigos de 
los Rios 

3264 Preparation of an initial feasibility 
assessment for naturalization of 
Alhambra Wash. The study will 
analyze historic conditions and 
current flows to evaluate the 
feasibility of recreation and habitat 
improvements along the segment 
of the wash between Walnut Grove 
and the Rio Hondo. 

Grantee has distributed the draft 
report to grantees for review and 
comment. 

Planning  $40,750  

 
 

Arcadia 
Wash 
Restoration 
Feasibility 
Study 

Amigos de 
los Rios 

3268 Assessment of feasibility for 
removing approximately 2,400 
linear feet of concrete lining in the 
Arcadia Wash, including hydrologic 
assessment, geomorphologic 
study, assessment of golf course 
impacts, and hydraulic design.  

Grantee revisions include adding 
additional information on the 
Racetrack portion of the project 
based on the latest proposal of 
Caruso for the Santa Anita Shops. 
These edits and additional 
information will be submitted to 
stakeholders for comments. Once 
comments have been received 
from stakeholders the final draft will 
be submitted to RMC in June 

Planning  $152,523  

 
 

Bikeway 
Plan-
Gateway 
Cities 

Gateway 
Cities 
Council of 
Governme
nts 

3252 This plan will coordinate, prioritize 
and comprehensively evaluate the 
regional bikeway needs in the 
Gateway Cities area. Conceptual 
plans are underway and 
negotiations with public agencies 
related to right of way development 
components continue.  

5/06: To date Steering Committee 
has reviewed consultant approach 
and toured project w/in Paramount. 
Cities are beginning review of 
possible RMC objectives along the 
pathway. Field review, review of 
applicable plans, policies and 
documents are 50% complete. 
Aerial survey has been conducted 
and baseman preparation in 
progress. Discussions with MTA in 
progress as to allowable uses of 
property.  Amendment of scope of 
work and timeline are needed.  

Planning  $250,000  

 
 

Brownfield 
Study-San 
Gabriel 
Valley 

San 
Gabriel 
Valley 
Council of 
Governme
nts 

3251 Brownfields in the San Gabriel 
Valley COG area were identified for 
possible open space and economic 
development opportunities.   
Currently, ranking of the sites for 
future development as open space 
uses is underway and the project 
should be complete in Fall 2006.  
Approximately $65,000 funding will 
be returned to the RMC due to a 
smaller scope of work than 
originally anticipated.  

Inventory of Brownfield sites is 
complete but yielded a smaller 
number of sites than anticipated. 
Staff is working with the grantee to 
identify the most beneficial 
adjustment to the scope of the 
remaining work. No further work 
has been completed since the 
previous report. A grant 
amendment for classification and 
extension of performance end date 
will be processed. 

Planning  $250,000  
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Compton 
Creek 
Regional 
Garden Park 

City of 
Compton 

3246 The project is a multi-use 
recreational facility consisting of 3.3 
miles of trails along Compton 
Creek connecting nearby parks, 
nature classrooms, and nature 
preserves within the watershed. 
The project includes bike paths, 
walking, jogging and hiking trails, 
equestrian trails, a native plant 
arboretum, nature classrooms, tree 
planting and security. 

A draft report has been prepared 
and will be reviewed by staff and 
stakeholders. 

Planning  $100,000  

 
 

Coyote and 
Carbon 
Creeks 
Watershed 
Management 
Plan 

County of 
Orange 

3213 The project from the County of 
Orange is to develop a Watershed 
Plan for the Coyote Creek 
Watershed to maintain, restore and 
enhance a healthy 155 square mile 
watershed. 

This project is a watershed plan for 
the Coyote and Carbon Creek 
Watershed, a tributary of the San 
Gabriel River. Two of the technical 
memos are almost complete, 
Existing Conditions & Opportunities 
and Constraints. The series of 
existing conditions maps is nearly 
complete. Participation in the bi-
monthly workshops has been 
strong 30-40 City, nonprofit & 
agency representatives. The 
project is on track to be completed 
in January '07.  

Planning  $100,000  

 
 

Dominguez 
Gap/De 
Forest Park 
Restoration 

Los 
Angeles 
County 
Flood 
Control 
District 

3583 This project provides for several 
options: 1- Extend wetlands in the 
northern .5-mile of the basin and 
restore marsh and low riparian 
habitat. Construct small interpretive 
center, improve walkways, and add 
interpretive signage. Selectively 
remove exotic trees and shrubs 
and replace with high riparian 
woodland trees. Restore southern 
.75-mile as native scrub and 
riparian habitats. CH2M hill 
feasibility study completed June 
2002. ($2.2 million); 2: Option 1 
with enhanced water supply from 
the LA River ($6.3 million); 3: 
Revise grading of site to flow from 
north to south for the entire length 
of the basin for wetlands and 
diverse habitats. Enhance water 
supply from LA River or CalTrans 
105 Source. 

This project is still pending an 
agreement between Los Angeles 
County Flood control District. and 
the City of Long Beach. 30% plans 
for deforest are being reviewed. 

Planning  $100,000  

 

Duck Farm 
Geotechnical 
Studies 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3273 The grant provides for geotechnical 
sampling on the Woodland Duck 
Farm property and independent 
analysis of the sampling results. 
The primary deliverable, a 
geotechnical report on the porosity 
of the underground strata will 
determine the feasibility of 
groundwater recharge at the site. 

The final results of testing have 
been reviewed by the Los Angeles 
County Department of Public 
Works. The report indicates that the 
area tested is not suitable for 
groundwater recharge. This will be 
subject to discussion at an 
upcoming meeting for the Duck 
Farm planning process.  

Planning  $146,756  
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Duck Farm 
Planning 

Watershed 
Conservati
on 
Authority 

3243 The purpose of this project is to 
create a Master Plan for the 
Woodland Duck Farm property.  
The products of the Phase 1 
planning will be community 
outreach and visioning, data 
gathering and analysis, feasibility 
Studies for access, circulation, 
watershed improvement projects 
etc., identification of feasibility 
analysis needs, commencement of 
an Interim Public Use Plan, and 
recommendation for funding 
strategies and opportunities. The 
plan will incorporate a finding under 
CEQA. 

The first phase of the planning is 
almost complete. Input from 
stakeholders has been gathered 
and is currently being analyzed for 
use in the development of design 
alternatives. The consultant is 
planning some remaining 
stakeholder meetings. The 
development of alternatives is set 
to begin in the coming weeks and 
will be presented to the 
stakeholders for review and 
comment in June or July, 2006. 

Planning  $330,000   
 
 
 
 
 
 
 
 
 
 
 

 

Duck Farm 
Traffic 
Studies 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3274 The grant provides for CEQA 
documentation; a  traffic study on 
the Woodland Duck Farm property 
and for professional services 
related to the project. The CEQA 
documentation is required under 
state law for the project. The traffic 
study will assist in determining the 
limitations on public access and 
establish threshold for limited 
access by RMC and WCA staff. 
The grant also funds legal services 
associated with review of 
easements on the property. 

This grant has been redirected to 
planning and/or improvements for  
the project.  

Planning  $45,331  

 
 

El Dorado 
Regional 
Park 
Wetlands 
Feasibility 
Study 

City of 
Long 
Beach 

3208 The City of Long Beach will study 
the feasibility of bringing the urban 
run-off flow of the San Gabriel 
River through El Dorado Regional 
Park, Nature Center, and proposed 
Wetlands to make the park's lake 
and stream systems part of the San 
Gabriel River System in a 2.3-mile 
long riparian habitat. The partially 
developed northwest corner of the 
Regional Park would be developed 
as wetland to help remove 
pollutants, and natural riparian 
habitat would be restored along the 
stream. Picnics and events would 
be scaled back to prevent undue 
disturbance, 

The El Dorado Regional Park 
Wetlands Feasibility Study is study 
to see if wetlands could be 
constructed within the park that 
could act as a biofilter and wetlands 
for increased habitat. The initial 
feasibility study is complete and the 
City staff has reviewed and 
commented on the draft. The final 
report is completed and the final 
minor edits are being completed 
prior to the printing of the final 
report and presentation to the 
RMC. 

Planning  $100,000  
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Historical 
Ecology of 
the RMC 
Territory 

Southern 
California 
Coastal 
Water 
Research 
Project 

3556 This project will: 1) Define and 
prioritize historical research 
questions to meet restoration and 
management information needs; 2) 
Develop historical data archive and 
database; 3) Develop initial land 
use history map and timeline; 4) 
Digitize and georectify key 
historical data sets; and 5) Assess 
the relative value of different 
historical data sources to answer 
pressing environmental 
management questions.  

SCCWRP has received guidance 
from the Habitat and 
ScienceSCCWRP staff completed 
contracting with the RMC and with 
our project team members.   The 
project team will consist of Dr. 
Martha Sutula and Dr. Eric Stein 
(SCCWRP), Dr. Travis Longcore 
(USC/Green Visions Project), Dr. 
Shawna Dark and Dr. Ron 
Davidson (CSUN, Department of 
Geography), Mr. Robin Grossinger 
(SFEI), and Mr. Jason Casanova 
and Ms. Ellen Mackey 
(LASGRWC).   The project team 
met over the last quarter and 
refined the scope of work for the 
project based on the overall stated 
project goals.  The revised work 
plan includes a refinement of the 
spatial and temporal scope of the 
analysis that will ensure we 
complete the project by December 
2006.  The revised plan was 
submitted to the RMC for review 
and comment.  The project team 
met with the Habitat and Science 
Advisory Panel (HSAP) in January 
2006 to review the revised scope of 
work.   During the 1st Qtr 2006, the 
project team completed elements of 
the first four project tasks.   In 
January 2006, the 

Planning  $148,000  

 
 

La Mirada 
Creek 
Restoration 
Planning 

City of La 
Mirada 

3225 The project would plan for 1): The 
removal of numerous sick and 
dying trees, replanting of native 
species, leveling of turf along trail 
at Oak Creek Park, revegetation of 
additional areas, rebuild of 
amphitheater at Creek Park, and 
interpretive signage regarding the 
wildlife and native vegetation in the 
area.  2) :Replacement of two 
bridges damaged by previous 
storms, repair horse trail paths and 
plant native vegetation along the 
sides, reslope the path to the public 
restroom facilities (ADA), and 
install three stormceptor devices 
along La Mirada Creek to keep 
pollutants for entering the stream. 

 An agreement between Los 
Angeles County Department of 
Public Works and the City of La 
Mirada to conduct the planning is 
pending. Planning will proceed 
once the agreement is signed. 

Planning  $150,000  
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Lario Creek 
Enhanceme
nt Project 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3231 This grant will provide planning 
funds for stream bank stabilization 
and restoration while increasing the 
channel’s ability to divert water for 
groundwater replenishment. 
Stream bank stabilization and 
restoration will be accomplished 
using bioengineering techniques, 
removing invasive vegetation, and 
revegetating with native plants. 
Enhancing and restoring the 
vegetation will also promote 
ecological diversity, provide 
additional wildlife habitat, and 
increase its educational value. The 
resulting project will contribute 
significantly to the recreational 
opportunities for the communities 
of South El Monte, Pico Rivera, 
Whittier, and other nearby 
communities. The site is proposed 
to be open to the public to enjoy 
the low impact recreational 
amenities and educational 
opportunities. 

The planning consultant has 
developed two concept alternatives 
for the re alignment of Lario Creek. 
Review of the two alternatives by 
Los Angeles County Department of 
Public Works is still in progress. 

Planning  $125,000  

 
 

Park Master 
Plan- 
Baldwin Park 

City of 
Baldwin 
Park 

3242 Development of a Master Plan to 
identify opportunities for increasing 
open space, including a plan for 
increasing the use of Walnut Creek 
Nature Park and creating access to 
Walnut Creek, a tributary of the 
San Gabriel River. MIG is the new 
planning consultant. The project is 
moving forward in the planning 
process, city and community 
outreach meetings are being held. 

May 2006, City of Baldwin Park is 
working to clarify the scope of work 
to include RMC Objectives.  A grant 
amendment and extension are 
pending 

Planning  $50,000  

 
 

Peck Water 
Conservation 
Park 

Friends of 
the 
Angeles 
Chapter 
Foundation 

3214 Survey the Rio Hondo from 
Alhambra Wash to Peck Road 
Water Conservation Park to 
evaluate potential open space 
acquisitions, trail access 
improvements, identify habitat 
restoration projects, recreation 
potential, alternative transportation 
value, and interpretive value.  A 
Master plan will be developed for 
entranceway improvements, habitat 
restoration, native garden, irrigation 
improvements, and other park 
amenities.   

This project intended to survey the 
Rio Hondo from Alhambra Wash to 
Peck Road Water Conservation 
Park, and develop a Master Plan 
for habitat restoration, a native 
garden, and irrigation  and trail 
improvements.  Grantee presented 
final recommendations to RMC 
staff in March, 2005 however due 
to the personal leave of the EON 
the final report has not been 
submitted. RMC Project Manager 
received the final payment request 
and closing documents from the 
grantee, but is waiting on the 
preparation of a Master Plan 
package and implementable 
projects from Amigos de los Rios.     

Planning  $25,000  
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Ralph C. 
Dills Park 
Expansion 

City of 
Paramount 

3241 This is a grant to be used for the 
open space and passive use 
master planning process related to 
acreage acquired using Proposition 
A and 13 funds. These parcels are 
near the existing LA River park in 
Paramount. A grant amendment is 
pending for the project to move 
forward into the planning process.  

During first quarter 2006, RMC staff 
met with Paramount to restart 
Master planning process regarding 
all parcels purchased with State 
funds. The City has prepared a 
request for qualifications in early 
May which will be released in 
Mid/late May.  

Planning  $200,000  

 
 

Riparian and 
Wetland 
Mapping 

Southern 
California 
Coastal 
Water 
research 
Project 

3557 The purpose of this project is to 
generate comprehensive up-to-
date digital maps of: 1) wetland 
habitats (including estuaries, 
streams, lake wetlands, 
depressional wetlands and vernal 
pools), 2) riparian vegetation 
community composition, 3) riparian 
geomorphic boundary and 4) flood 
control infrastructure for the RMC 
Territory.   

Recommendations on the scope of 
the project were made by the RMC 
Habitat and science Panel and 
have been transmitted to the 
grantee.SCCWRP staff worked to 
secure a subcontractor for 
mapping. The subcontractor is Dr. 
Shawna Dark of CSUN Department 
of Geography. She has held 
numerous contracts with NWI to do 
wetland and riparian mapping in 
southern California and is currently 
conducting mapping of present-day 
and historical wetland habitats in 
the San Gabriel River watershed. 
Elaine Blok will oversee all 
mapping on the project and will be 
specifically in charge of quality 
assurance and quality control of 
digital data products. Concurrent 
with the Historical Ecology Project 
(RMC3556), SCCWRP and CSUN 
presented an overview of the 
wetland and riparian mapping 
project. SCCWRP staff has issued 
a subcontract with CSUN and work 
has commenced collecting the 
digital imagery to begin mapping. In 
addition, CSUN staff was trained by 
SFEI in techniques of riparian 
mapping.    
 
 

Planning  $104,000  
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San Gabriel 
River Trail 
Enhanceme
nt 

City of Seal 
Beach 

3239 The San Gabriel River Trail 
Enhancement project will create a 
plan and construction drawings to 
restore the existing San Gabriel 
River Trail and the trailside facilities 
from the Marina Dr. to Pacific 
Coast Highway and upgrade the 
site to feature new amenities.  

The San Gabriel River Trail 
Enhancement is in the planning 
phase of the improvements to the 
City of Seal Beach terminus for the 
bike trail along the San Gabriel 
River. The City of Seal Beach has 
concept plans as well as 
construction documents that are at 
90%. The City is working with the 
various permitting agencies to 
receive the necessary permits. The 
City's application for Prop 50 funds 
has moved to the next round. 

Planning  $150,000  

 
 

San Gabriel 
River 
Watershed 
Habitat 
Restoration 
Assessment 
Project 

San 
Gabriel 
Mountains 
Regional 
Conservan
cy 

3247 The San Gabriel River Watershed 
Habitat Restoration Assessment 
project is the report about the 
assessment of the creatures 
residing in the Upper San Gabriel 
River, Walnut Creek and San Jose 
Creek sub watersheds. 

The San Gabriel River Watershed 
Habitat Assessment project is a 
collection of research and data on 
the river with an analysis. The final 
report is complete and is currently 
being reviewed by staff. Review of 
the report will be on the agenda for 
the next RMC Science Panel's 
meeting and the final version will be 
posted to the website. 

Planning  $86,895  

 
 

Santa Fe 
Springs Park 
Master Plan 
& Nature 
Sanctuary 
Feasibility 
Study 

City of 
Santa Fe 
Springs 

3210 This project will create a master 
plan for Santa Fe Springs Park and 
perform a feasibility study of the 
potential for creating a Nature 
Sanctuary on the 13 acre site 
adjacent and north of the Park, in 
between the 605 freeway and the 
San Gabriel River.  The Master 
Plan will identify the needed 
improvements for Santa Fe Springs 
Park based on community needs 
and examine the possibility of 
opening up the park to greater 
exposure to the nearby river.  The 
feasibility study will assess the 
feasibility of developing the 13-acre 
site as a Nature Sanctuary.  In so 
doing, the study will contemplate 
the introduction and proliferation of 
native vegetation on the site, as 
well as consider the potential for 
interaction with the existing 
pedestrian/bike trail adjacent to the 
river.    

This project is to develop a Master 
Plan for Santa Fe Springs Park and 
to assess the feasibility of 
expanding the park to create a 
Nature Park on the northern end.  
Grant was amended to extend 
performance period to June 30, 
2006.  The City is finalizing the 
plan/study, including mitigation 
requirements, and will be bringing 
the project to the RMC Board in 
May to request funding for 
implementation.      

Planning  $100,000  



 13

 
 

Seal Beach 
Open Space 
Opportunitie
s 

City of Seal 
Beach 

3244 This City of Seal Beach project a 
small planning grant to investigate 
potential open space opportunities 
within the city.   Various 
opportunities for planning, 
partnership, and property 
acquisition may already exist and 
the city wishes to develop a 
cohesive approach to maximize its 
efforts.  Additionally, there are 
several small, fragmented efforts to 
restore parks and open space 
areas within the city, and this grant 
will allow for a master plan 
approach to future projects.  The 
RMC funding funds a thorough 
investigation of open space 
opportunities, interested partners, 
property owner information, and 
significance to regional trails, 
recreational opportunities, as well 
as habitat value. 

The Seal Beach Open Space 
Opportunities project is a review of 
the open space within the City of 
Seal Beach and an assessment of 
its potential for public open space. 
The City of Seal Beach has 
received the final report produced 
by RBF after their extensive survey 
of the City. The final report has 
been received, final payment 
requests are in process. 

Planning  $100,000  

 
 

Vincent Lugo 
Park 
Renovation 

City of San 
Gabriel 

3209 Develop a master plan for the 
renovation of Vincent Lugo Park.  
Master Plan will link San Gabriel 
Unified School District, the City, 
and Los Angeles County Flood 
Control District.  Improvement 
contemplated include interpretive 
walking trail, reintroduction of 
native plants, picnic shelters 
reflecting the City's unique cultural 
heritage. 

The City of San Gabriel has been 
working to proceed with Phase 1 of 
the park improvements. Funding is 
being sought from a number of 
sources. An action item for 
proposed funding is on the agenda 
for this board meeting. If funding is 
secured, it is hoped that 
construction can begin in early 
2007. 

Planning  $75,000  

 
No Photo 

Watershed 
Education 
Outreach 

TreePeopl
e 

3267 Treepeople will provide services 
including Agency and Policy Maker 
education, Environmental Learning 
Program and Public Affairs 
Consultation. Efforts continue to 
define this scope of work. 

Grantee working with RMC staff to 
redefine scope of work, as planned 
scope is no longer feasible. 

Planning  $188,750  

      Sum $3,118,005 0.0 
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ACTIVE PROJECTS - PLANNING + DEVELOPMENT 

Photos Project 
Name 

Applicant RMC  
No. 

Project Description Project Status Project 
Type 

Funding Acquisition 
(Acres) 

 
 

Anaheim 
Coves/ 
Burris Pit 
Park 
Development 

City of 
Anaheim 

3576 The City of Anaheim and the 
Orange County Water District 
(OCWD) have entered into a 
partnership, allowing the City to 
develop recreational uses at the 
site of one of the District's ground 
water recharge basins, known as 
the Burris Pit. The first phase of 
work will largely consist of 
refurbishment of existing 
landscaping with native vegetation 
and irrigation, parking for 12 cars, 
asphalting and fencing the road, 
fencing to separate public use 
areas from the water, picnic tables, 
benches, barbeques, interpretation 
signage and entry improvements. 

The Burris Pit/Anaheim Coves 
project is the development of a trail 
with landscaping and interpretive 
elements around a recharging pond 
in the City of Anaheim. It is a 
collaborative project between the 
City and the Water District. The 
City has completed the lease 
agreement with the water district. A 
design team has been selected and 
the environmental work is ahead of 
schedule. 

Planning + 
Development 

$841,610  

 
 

Bellflower 
Riverview 
Park 

City of 
Bellflower 

3238 This project will create a recreation 
area fronting the San Gabriel River. 
The project will provide a natural, 
riverfront environment serving not 
just the residents of Bellflower, but 
numerous communities located up 
and down river. Proposed 
improvements include a paved 
bikeway, landscaping, park 
benches, lighting, and informational 
signing. A direct link to the San 
Gabriel River bikeway will be 
created, as well as linkage to the 
City of Bellflower West Branch 
Bikeway currently in the preliminary 
engineering phase of development. 
Funds not used for acquisition were 
redirected from 3261. 

Acquisition of the tax-default parcel 
completed 12/28/05. City Council 
approved Negative Declaration for 
CEQA 12/05, Notice of 
Determination expected Jan 06. 
Revised plans in circulation to City 
Council week of 12/6/05, plans & 
line item budget to SCE, RMC and 
Resources agency expected in 
12/05, but still pending. 
Amendment 3 to include redirection 
of $200K from RMC 3261, as City 
has purchased the property. This 
extension was approved by the 
RMC Board on 3/20/06.  

Planning + 
Development 

$300,000  

 
 

Coyote 
Creek Bike 
Trail 
Connection 
to Cerritos 
Regional 
Park 

City of 
Cerritos  

3584 This project will improve the access 
to the Coyote Creek Trail at 
Cerritos Regional Park. The 
improvements include an improved 
gateway at Shoemaker Street, a 
pedestrian ramp for ADA access, 
and trail identification signage. 
There would be new fencing from 
the improved gateway on 
Shoemaker to the City’s 
maintenance building.  

The Coyote Creek Bike Trail 
Connection to Cerritos Regional 
Park is a project that will enhance 
the two accesses to the Coyote 
Creek Bike Path. RMC staff has 
been working successfully with the 
City of Cerritos in defining the 
gateway/access area to Coyote 
Creek. The City has hired Purkiss 
Rose to design the project and they 
have begun the design process. 

Planning + 
Development 

$250,000  
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Coyote 
Creek 
Regional 
Trail System 
Improvement
s 

Trails 4 All 3580 There are four components to the 
Coyote Creek Regional Trail 
System Improvements.  Part 1, 
Trail Signage Needs Assessment; 
assess the existing signage 
locations and conditions, as well as 
signage needs.  Part 2, Connection 
and Use Assessment; investigate 
the creek segments within the 
Coyote Creek system to determine 
the location and extent of trails 
currently existing along the Creek 
and its tributaries.  Part 3, Trail 
Signage Design, Production and 
Installation; based on RMC 
approved signage design 
components for the San Gabriel 
River, design, produce, and install 
a combination of way-finding, 
education, and regulatory signage 
along Coyote Creek and its 
tributaries.  Part 4, Rest 
Area/Pocket Park Multipurpose 
Demonstration; utilizing the 
assessments, select a location 
appropriate for a pocket park along 
the Coyote Creek and create a 
multipurpose rest area at that site. 

The Coyote Creek Regional Trail 
System project is an assessment of 
the Coyote Creek Bike Trail as well 
as signage and some greening 
projects. The Trails 4 All 
organization has been doing 
waterway clean-ups and trail work 
throughout the County of Orange. 
The grantee is beginning the 
scoping work which includes trail 
connections, trail conditions and 
constraints. There have been three 
planning committee meetings with 
representation from many of the 
cities, agencies, business and 
organizations along Coyote Creek. 
There have been three field trips to 
do a ground truthing assessment of 
the trail. The mapping is 
proceeding and is at about 70%. 

Planning + 
Development 

$250,000  

 
 

Coyote 
Creek-Los 
Alamitos 
Improvement 
Project 

City of Los 
Alamitos 

3318 The project will transform unused 
easements of the Orange County 
Flood Control and Southern 
California Edison adjacent to the 
Coyote Creek into a park. This 
project will also add to other 
improvements along Coyote Creek 
with the ultimate goal of greening 
this tributary of the San Gabriel 
River.   

The Coyote Creek-Los Alamitos 
Improvement project is the creation 
of a park out of an underused 
space along Coyote Creek. The 
City has been working with the 
RMC staff and SCE staff, 
negotiations produced a short term 
lease. The parties are working 
together to go forward to the PUC 
to negotiate a long term lease. The 
City has hired Withers and Sangren 
to develop the design of the park, 
concept designs completed and 
being reviewed. 

Planning + 
Development 

$1,440,000  
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Dominguez 
Gap 
Wetlands 
Restoration 
Multi-use 
Project 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3232 The Dominguez Gap Wetlands 
Multiuse project proposes to modify 
two existing retention basins 
located on each side of the Los 
Angeles River to create 12 acres of 
functional wetland and riparian 
habitat, improve water quality and 
recharge, create passive 
recreational facilities, including 
trails, shade structures, and 
interpretive signage, along with 
providing educational features, and 
improve aesthetic values. 
Furthermore, this project provides 
direct access to the 51-mile Los 
Angeles River Parkway.  Funding 
for construction is not 
recommended at this stage since 
the project is still in the planning 
phase. In fact, the Deforest Park 
project and this project may be 
combined to make more efficient 
use of funds that may be provided 
by the Coastal Conservancy.   

Plans are at 100% completion and 
work has begun on design of 
interpretive signage for the Project.  
Bids are expected to be received 
on May 23,2003. Notice to proceed 
will be issues on June 13, 2006. 

Planning + 
Development 

$200,000  

 
 

East Los 
Angeles 
Civic Center 
Improvement
s 

County of 
Los 
Angeles 

3259 Assist in creating a sustainable, 
educational water feature 
connecting the plaza through open 
space 

The BOS has approved the budget 
for this project.  Final design of the 
fountain is pending approvals by 
the Health Dept. and other 
permitting agencies.   

Planning + 
Development 

$500,000  
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El Dorado 
Nature 
Center 
Renewal 

City of 
Long 
Beach 

3263 A master plan has just been 
completed calling for the 
restoration of the El Dorado Park. 
The project is to refurbish the site 
as a demonstration riparian, 
riparian woodland, riverine, oak 
woodland, and coastal sage scrub 
habitats through selected removal 
of exotic plants, thinning of heavily 
wooded areas, and planting of 
natives. The life cycle of current 
plants are nearing an end. Native 
insects and animals are scarce due 
to lack of food and shelter. The 
lakes are eutrophing, as they are a 
closed system. 

The El Dorado Nature Center 
Renewal is a revitalization of the 
acreage not utilized currently by the 
nature center. Grantee has 
executed its grant agreement and 
choose a consultant from the RFP 
process. The work will be done in 
conjunction with a stream 
restoration and slated to be 
completed by June 2007. 

Planning + 
Development 

$327,000  

 
 

Galster Park 
Project 

City of 
West 
Covina 

3229 Amendment of 5/16/05 changed 
scope of work. Funds previously 
earmarked for improvements to the 
hill top Boys Camp ($150,000) to 
be relocated to the family camp, 
making it a fully functional ADA 
accessible campground. The trails, 
restrooms, and signage will be 
upgraded. Landscaping will also be 
enhanced with native plants. Plans 
are 100% and bidding to select a 
contractor is underway. 

April 2006, construction is 
underway 

Planning + 
Development 

$476,000  

 
 

Gibson Park 
Habitat 
Plantings 

City of El 
Monte and 
Amigos de 
los Rios 

3337 Part of the Emerald Necklace, 
Gibson Park grant from the RMC 
will fund native landscaping, an 
outdoor interpretive kiosk and an 
outdoor classroom where visitors 
and school children can learn about 
the natural history and resources of 
this area of the watershed. 

Amigos continues with to work on 
development of construction 
drawings for the Park.  

Planning + 
Development 

$433,500  
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Graham 
Elementary 
School 
Watershed 
Education 
Trail Phase II 

North East 
Trees 

3340 This grant will fund improvements 
to an existing alley used to access 
Graham Elementary by parents 
and school children. Funded 
elements include landscaping and 
interpretative signage as well as an 
environmental art project to be 
conducted by the children of 
Graham elementary. 

No further progress has been 
reported for this period. 

Planning + 
Development 

$50,920  

 
 

Invasive 
Weed 
Control in 
Riparian 
Habitat of 
San Gabriel 
Valley 

Los 
Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council 

3359 Undesirable invasive non-native 
plants will be selectively controlled 
by targeted herbicide applications, 
requiring minimal cutting and 
biomass reduction, performed by 
Riparian Repairs, a licensed pest 
control business, as subcontractor 
to the Watershed Council, 
extending and expanding previous 
habitat restoration work initiated 
during the year 2000 to: Rio Hondo 
Riparian Corridor, San Gabriel. 
River channel at Whittier Narrows, 
Whittier Narrows Nature Center, 
Santa Fe Dam Basin and San 
Gabriel. River channel in Azusa, 
and Eaton Canyon Nature Center. 

Inspection and reapplication of 
herbicide is ongoing. 

Planning + 
Development 

$36,000  

 
 

La Verne 
Open Space 
ANF 
Connection 
(Project 1) 

La Verne 
Land 
Conservan
cy 

3367 The La Verne Open Space project 
is an enhancement of open space 
that was purchased by the City of 
La Verne and will be operated by 
the La Verne Land Conservancy. 
There will be trailhead signage, 
improvements and interpretation to 
the local students and community 
groups.  

The La Verne Open Space project 
is an enhancement of open space 
being purchased by the City of La 
Verne in the Marshall Canyon Area 
of the San Gabriel Foothills. The La 
Verne Land Conservancy will 
operate and maintain the property. 
There will be trailhead signage, 
improvements and interpretation to 
the local students and community 
groups. The Conservancy has 
engage a planning and design 
consultant and is moving forward 
with the planning of the trails and 
amenities.  

Planning + 
Development 

$208,000  
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Laguna Lake 
Park Master 
Plan 

City of 
Fullerton 

3222 Laguna Lake Park Plan and 
refurbishment will renovate park 
infrastructure. The renovation will 
include a new parking lot, outdoor 
classroom, restroom, picnic areas, 
fishing piers, ADA accessible walks 
and ramps, realignment and 
regarding of park trails, addition of 
retaining walls and new 
landscaping and irrigation. 

The Laguna Lake project in the City 
of Fullerton is a restoration of a 
park designed and utilized since 
the 1950's. The Coastal 
Conservancy and the RMC are 
working on reviving the fishing lake, 
the pathways and landscaping 
along the lakeside. The lake has 
been drained, the build up of silt 
taken out and new filtration system 
is in place. The master plan is 
completed, with City and RMC staff 
prioritizing the phases and 
beginning refurbishment of the trail 
and landscape in the next quarter. 

Planning + 
Development 

$500,000  

 
 

Lashbrook 
Park 

City of El 
Monte 

3372 The land is owned by the US Army 
Corps of Engineers. Lashbrook 
Park will be developed into a 
neighborhood park and rest stop 
for the bike trail on the Rio Hondo 
River. The existing vacant property 
will be landscaped with trees and 
turf, new fencing, security lighting, 
and picnic benches. A grant was 
applied for through the LA County 
Regional Park and Open Space 
Bond Act. The City is waiting for 
the results. 

Lashbrook Park is a creation of a 
park out of unused land along the 
Rio Hondo River. Amigos de los 
Rios has completed several 
elements of the park construction. 
The bio swale zone has been 
completed, the trail construction is 
complete along with the watering 
system and some plantings. The 
park is complete and was opened 
on January 28th, 2006. 

Planning + 
Development 

$71,000  

 
 

Legg Lake 
Fishing Pier 

County of 
Los 
Angeles 
Departmen
t of Parks 
and 
Recreation 

3373 This grant will provide restoration of 
an area of North Legg Lake by 
implementing a shoreline 
restoration program which includes 
ADA parking, an access walkway 
and ramp, an informational kiosk 
and native landscaping.  

March 2006- the RMC & County 
have processed a second 
amendment to the grant. The Dept 
of Fish & Game is requiring an 
updated biological survey, which 
will take up to 8 weeks. The new 
project end date will be June 30, 
2007. 90% construction review 
plans (NIC landscaping), the 
biological survey and technical 
specifications were received by 
RMC on 3/23/06. 

Planning + 
Development 

$500,000  
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Lemon 
Creek 

City of 
Walnut 

3374 There are flood improvements and 
clearance of the creek area that 
need to be completed, past flood 
control measures have uprooted 
concrete preventing the natural 
flow of the creek. 

Final plans are now complete and 
the grantee is preparing to invite 
bids for the park improvements. 

Planning + 
Development 

$225,000  

 
 

Long Beach 
Aquarium 
Watershed 
Exhibit 
Expansion 
Project 

Aquarium 
of the 
Pacific 

3570 This grant facilitates the completion 
of the “Long Beach Aquarium 
Expansion Project - RMC 3257”  for 
design and planning. The project 
includes construction and 
installation of a LEED certified 
classroom, native landscaping, a 
public exhibit at Pier Point Landing 
and a watershed exhibit consisting 
of watershed tables and interactive 
interpretive displays. The “green” 
classroom, which will be certified at 
LEED Platinum level. The project is 
moving forward, with the exception 
of the green classroom 
construction.  The City of Long 
Beach has requested assistance of 
Congresswoman Millender-
McDonald for quick resolution with 
the National Park Service regarding 
the land exchange to facilitate the 
location of the classroom. Selection 
of a contractor and groundbreaking 
originally planned for August 2006 
have been delayed.  

March 2005: Project is stalled 
pending resolution of land tenure 
with the Federal Government. City 
of Long Beach is involved. The 
Long Beach Aquarium expansion 
project is a creation of a classroom 
and interpretive exhibits that are 
focused on the San Gabriel and 
Los Angeles River Watersheds. 
The Aquarium has ongoing 
fundraising and grant applications 
for further funding due to 
construction cost increases. The 
Aquarium has joined the City of 
Long Beach's Green Building Team 
to help implement green building 
policies. The permit process and 
land swap with the City of Long 
Beach is moving forward. The 
exhibit planning is moving forward 
in the next quarter with a 
stakeholders meeting, utilizing the 
new exhibit designer on the 
Aquarium's staff. Contractor 
proposals are under review Spring 
2006. 

Planning + 
Development 

$1,322,000  
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Los Angeles 
River 
Bikeway 
Path 
Enhanceme
nt and 
Rehabilitatio
n 

City of Bell  3380 Enhancement and rehabilitation of 
the bikeway path to include 
removal of dilapidated chain 
link/barbed wire fence, installation 
of native California vegetation, drip 
irrigation, decorative wrought iron 
fencing and river rock. The City has 
contracted LA DPW Watershed 
Department to conduct all work. 
100% plans have been generated 
and the project is expected to be 
complete by late 2006. Funds from 
LA Watershed and Resources 
Agency are also being used to 
develop adjoining sections of the 
bike trail with the same design 
components, running through Bell 
and into City of Cudahy. 

The Los Angeles River Bikeway 
Path Enhancement and 
rehabilitation project is in 
conjunction with a Resources 
Agency Grant and City funds. Kick 
off for the construction was held at 
the April Earth Day event for the 
Los Angeles River. The City of Bell 
will be improving the path from 
Gage to Fostoria Street along the 
Los Angeles River in the City. The 
RMC funds provide native 
plantings, irrigation and river rock 
hardscape between Gage and 
Florence. LA County Watershed is 
the subcontractor for both Bell and 
Cudahy. 100% plans were provided 
to RMC for review on 2/1/06. RMC 
has revised timeline, but end date, 
scope of work and budget remain 
same, so no amendment 
necessary. 

Planning + 
Development 

$200,000  

 
 

Lynwood 
Meadows 

City of 
Lynwood 

3226 Lynwood Meadows project will 
rehabilitate a vacant city-owned 
property as a park.  The project is 
located in a densely populated 
community.  The majority of the 
park is proposed to be open space, 
with a shaded picnic area, a tot lot 
and basketball courts.  Alternate 
funding has been identified for non-
passive components. The City will 
utilize native vegetation and open 
space components in compliance 
with RMC requirements.  

The grantee is in the process of 
completing the design plans.  A 
comprehensive Workplan is in 
place for the development of the 
park..  A time extension has been 
processed for this project. 

Planning + 
Development 

$562,379  

 
 

Maywood 
Bikeway 
Access 

North East 
Trees 

3394 Funding will provide for an 
enhanced and naturalized bikeway 
access with native planting, 
permeable surface, bench seating, 
and other amenities on the north 
side of Slauson Avenue at the LA 
River. The project is identified in 
the Los Angeles River Bikeway and 
Greenway Planning Study.  

Development and review of 
concepts for this project is ongoing. 
NET is working with the City of 
Maywood to coordinate the 
Bikeway improvements with street 
improvements by the City. 

Planning + 
Development 

$208,254  

 
No Photo 

Maywood 
Riverfront 
Park 

City of 
Maywood 

3395 The project has taken abandoned 
industrial and Superfund sites and 
converted them into a riverfront 
park with connections to the LA 
River Bike Trail. RMC board 
approved $250K to complete 
construction 

Grant agreement has been 
executed and work has begun on 
the project.  Expected completion 
date is June 30, 2006. 

Planning + 
Development 

$250,000  
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Mines 
Avenue Bike 
Lane 
Improvement 
Project 

City of Pico 
Rivera 

3269 Bike lane enhancements including 
resurfacing the bike lanes, curb 
and gutter reconstruction, striping 
and signage. 

The final design plans were 
reviewed by the RMC and are 
being submitted to the City Council 
for approval.  The construction 
documents will be generated next.  
Work is expected to be completed 
within the contracted timeframe.   

Planning + 
Development 

$280,118  

 
 

NASA Park City of 
Downey  

3419 The site is a former parking lot for 
the Boeing Company, Rockwell 
and other defense contractors at 
the former NASA site.  The project 
includes trailhead and trailside 
facilities: restrooms, shade 
structure for educational purposes, 
benches, trashcans, drinking 
fountains and bike racks.  The trail 
to be used by walkers and joggers 
will be enhanced with trees 
providing a canopy for shade, the 
creek like swale system and natural 
vegetation.  The interpretive 
signage will provide information on 
the process being used to clean the 
storm water.  The City plans to 
develop a combination low-
impact/high impact recreation area 
with ball fields and a walking trail. 

Landscaped architect was selected 
in June, 2005, and conceptual 
design approved at that time. 
Grantee has requested a meeting 
for mid May 2006, as many 
changes have occurred in the 
scope. Staff will meet with them to 
resolve. City still anticipates taking 
project to bid in June/July 2006  

Planning + 
Development 

$250,000  

 
 

Native Plant 
Garden Trail 
Restoration 

Friends of 
the Seal 
Beach 
National 
Wildlife 
Refuge 

3571 Define and improve the trail in 
order to provide for easier access 
for handicapped visitors and the 
general public; achieve a more 
professional appearance, and 
provide for ease of future 
maintenance. 

The project with the Friends of Seal 
Beach National Wildlife Refuge will 
restore their native plant walk trail 
on site. The grant agreement has 
been executed, the plans are 
complete. The Friends have asked 
to be released from their grant due 
to a timing issue. Staff is working 
with the Friends to ensure them 
that there is enough time to 
complete the work by Dec 2006. 

Planning + 
Development 

$25,000  
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Native Plant 
Palettes for 
the San 
Gabriel River 

Rancho 
Santa Ana 
Botanic 
Garden 

3422 This grant provides funding for 
development of a list of native 
plants that can be used as suitable 
vegetation palettes for 
establishment of native plants in 
the  San Gabriel River Watershed.  

The grantee has begun work on the 
project and is in the process of 
obtaining permits to collect samples 
of vegetation in the San Gabriel 
River Watershed. Work continues 
on the project. 

Planning + 
Development 

$52,788  

 
 

Oak Canyon 
Nature 
Center 

City of 
Anaheim  

3425 The project proposes 
improvements to the interpretive 
trail and nature center entryway 
and outdoor amphitheatre. The 
nature center is a 58-acre natural 
park with a year-round stream, 
Walnut Creek, three adjoining 
canyons, and over four miles of 
hiking trails that traverse oak 
woodlands and coastal sage scrub.  

The improvements to the Oak 
Canyon Nature Center are small 
but critical to implementing the 
Interpretive Plan for the park. The 
grantee has completed the 
installation and will be submitting 
payment request and final reports. 

Planning + 
Development 

$6,050  

Olinda 
Historic Trail 

City of 
Brea 

3207 The City of Brea's Project is to build 
a trail from the original oil wells in 
Brea. It will improve public access 
to open space, facilitate the growth 
of native plants and adapt existing 
oil company access roads for trail 
use. 

The Olinda Historic Trail is a trail 
from the historic oil production area 
of the City up into the dedicated 
open space in the hillsides adjacent 
to Chino Hills State Park. The City 
has a contractor on board and is 
nearing completion of construction 
of the trail and its interpretive 
elements. 

Planning + 
Development 

$98,050   

 
 

Olinda 
Historic Trail 
Phase II 

City of 
Brea  

3426 Olinda Historic Trail Phase II is a 
project that will provide for the 
extension of the trail which was 
originally funded by RMC.  

The Olinda Historic Trail II is the 
extension of the Olinda Trail funded 
by the RMC, allowing for the City to 
create a loop trail that takes 
advantage of the conservation 
easement. The City of Brea has 
completed the design and has a 
contractor in place. The early 
stages of trail construction are 
underway. 

Planning + 
Development 

$45,000  
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Organic 
Community 
Farm 

EarthWork
s 
Enterprises 

3592 This grant is to fund several 
projects at the EarthWorks 
Community Organic Farm, located 
in South El Monte.  A native plant 
revegetation meadow, a native 
plant demonstration garden, living 
visual screens, and development of 
related educational programs and 
materials are all proposed. 

This grant is to fund several 
projects at the EarthWorks 
Community Organic Farm, located 
in South El Monte.  A native plant 
revegetation meadow, a native 
plant demonstration garden, living 
visual screens, and development of 
related educational programs and 
materials are all proposed.  The 
grant contract was signed in April 
and work is beginning.   

Planning + 
Development 

$83,260  

 
 

Rancho Los 
Alamitos 
Native 
Garden 
Restoration 

Rancho 
Los 
Alamitos 
Foundation 

3234 The project includes planting of 
natives, the construction of 
pathways, interpretive signage, and 
professional services related to 
design and planning for the native 
plantings and improved grading. 
Additional work will include 
restoration of a re-circulating water 
feature in the garden. 

No further progress has been 
reported for this project 

Planning + 
Development 

$63,546  

 
 

Rio Hondo - 
Roosevelt 
Avenue 
River Trail 
Entry 

City of 
Montebello 

3458 The City of Montebello's Roosevelt 
Avenue trailhead is the 
enhancement of a basic trailhead 
on the Rio Hondo bike path. This 
project will dovetail with a project 
that the City is working on with the 
Resources Agency to enhance the 
amenities along the Rio Hondo in 
Montebello.  

The City of Montebello's Roosevelt 
Avenue trailhead is the 
enhancement of a basic trailhead 
on the Rio Hondo bike path. This 
project will dovetail into a project 
that the City is working on with the 
Resources Agency. The City has 
design plans that are 100%, the 
RMC staff has reviewed and 
commented on them. The City is in 
the process of the licensing with the 
County Flood Control District which 
looks to be complete. Construction 
will begin in the next quarter. 

Planning + 
Development 

$200,000  
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Rio Vista 
Nature Trail 

City of El 
Monte and 
Amigos de 
los Rios 

3465 This is the second phase following 
the Rio Vista Park rehabilitation. 
Funding would provide for 
landscaping and trail improvements 
to the Rio Hondo right of way from 
Rio Vista Park to Valley Boulevard 
connecting the park and the river 
trail. The improvements will include 
an entrance gate, native plants, 
benches and interpretive signage 
showcasing social and natural 
history. 

The city of El Monte has approved 
a contract with Amigo de los Rios. 
Final design has been approved by 
the City Parks Commission and will 
be considered by City Council in 
June 2006. 

Planning + 
Development 

$567,000  

 
 

Rio Vista 
Park 
Restoration 
and 
Conservation 
Project 

City of El 
Monte 

3221 The Rio Vista Park Restoration is a 
project that provides the restoration 
and rehabilitation of Rio Vista Park 
complete with interpretive displays, 
historical depictions of the Rio 
Hondo.  Newly constructed bicycle 
trails and pedestrian walkways 
formed with native vegetation and 
historical growth will line the park 
and the Rio Hondo River and 
provide pedestrian connection 
points between major corridor of 
the City.   

The Rio Vista Park Restoration 
project is a reviving of one of the 
City of El Monte's Parks. 
Demolition of the restoration areas 
is underway, the project has been 
supplemented with two grants from 
other agencies. Construction will 
begin in the next quarter with 
completion by Spring of 2007. 

Planning + 
Development 

$375,200  

 

Rivers and 
Tributary 
Access 
Improvement
s 

Watershed 
Conservati
on 
Authority 

3248 The WCA has identified trail access 
and signage improvements as a 
critical need for the river corridors 
in our territory.  While there is a 
tremendous need to add new open 
space and river parkway 
improvements, many of our existing 
parks and bikeway access points 
are unknown to the community 
because there is either inadequate 
or a total lack of signs for these 
sites.   

 This grant has seven sub-grants 
that are for improvements and 
signage along the San Gabriel 
River and they are: Signage at 
Thienes Avenue, the Gateway to 
the Los Angeles River in Long 
Beach at Golden Shore, signage of 
the Lower Los Angels River, 
access improvements at Arrow 
Highway in Irwindale, the Compton 
Creek Trail Project on the Los 
Angeles River, and signage of the 
San Gabriel River. 

Planning + 
Development 

$500,000  
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San Gabriel 
River 
Discovery 
Center 

San 
Gabriel 
River 
Discovery 
Center 
Authority 

3477 The San Gabriel River Discovery 
Center (SGRDC) at the Whittier 
Narrows Nature Center (WNNC) 
includes planning and construction 
of a green/sustainable building 
(LEED Platinum level) which will 
serve multiple critical uses for the 
area.  These uses include 
continued and expanded programs 
now in place at WNNC regarding 
the culture and natural area, serve 
as an introductory gateway to other 
resources in the watershed area, 
provide watershed awareness and 
conservation education, and also 
serve as a much needed meeting 
space for groups in the area. The 
site master planning includes 
restoration of the natural area for 
habitat, while providing outdoor 
educational experiences for all 
ages.  Important trail nodal 
connections to trails in the Emerald 
Necklace are planned.  A JPA 
consisting of LA County, Upper 
San Gabriel Valley Municipal Water 
District, Central Basin Water 
District and the RMC was formed in 
January 2006. The environmental 
review and fundraising processes 
will begin in Spring 2006, following 
completion o 

The RMC authorized a grant of 
$3m in Prop 50 funds for the 
project. Phase 1 planning is 
expected to be completed by June, 
2006.  Environmental process and 
fundraising will begin thereafter. 

Planning + 
Development 

$3,000,000  

 
 

San Gabriel 
River 
Spreading 
Grounds 

City of Pico 
Rivera 

3228 Development of a bike path/walking 
trail at the Spreading Grounds, 
landscaping, irrigation lines, the 
development of a rest area, 
lighting, interpretive signage and 
improved public entrances. 

This project is being administered 
by LA County DPW.  Work began 
in January (on the San Gabriel and 
Rio Hondo Spreading Grounds 
simultaneously) and is expected to 
be complete by September.   

Planning + 
Development 

$479,882  

 
 

San Gabriel 
River Trail 
Connector to 
Pio Pico 
State 
Historic Park 

City of 
Whittier 

3567 Funds will allow for the 
development of construction 
drawings and final and complete 
construction of a new bike trail 
connecting the newly refurbished 
Pio Pico State Historic Park to the 
existing class one San Gabriel 
River Bikeway. 
 

Grant funds will allow for the 
development of construction 
drawings and construction of a new 
bike trail, with possible trailhead, 
connecting the Pio Pico State 
Historic Park to the existing San 
Gabriel River Bikeway.  The grant 
agreement was approved by the 
Whittier City Council in February.  
Consultant Kimley Horn is 
beginning work, and the steering 
committee kickoff meeting was held 
in April. 

Planning + 
Development 

$450,000  



 27

 
 

San Gabriel 
River Trail 
Enhanceme
nt 
Development 
Project 

City of Seal 
Beach 

3573 The project will restore the existing 
San Gabriel River Trail and the 
trailside facilities from the First 
Street parking lot to Marina Drive 
and upgrade the site to feature new 
amenities.  The restoration will 
include interpretive, way-finding 
and regulatory signage.  

The San Gabriel River Trail project 
is the development phase from the 
previous planning grant the City of 
Seal Beach received from RMC. 
The RMC approved this grant at 
the September 19, 2005 meeting 
that will pay for about half of the 
proposed improvements. The City 
recently received 90% plans for the 
Staging area at the end of the San 
Gabriel River. The City is moving 
through the permitting process with 
the Coastal Commission and is on 
track to begin construction in the 
Summer of 2006. 

Planning + 
Development 

$500,000  

 
 

San Gabriel 
River Walk 

City of 
Long 
Beach  

3481 The San Gabriel River Walk is a 
project that takes an unused open 
space next to the western levee of 
the San Gabriel River and develops 
it into a passive park with 
pathways, and native landscaping. 

The San Gabriel River Walk is a 
project that takes an unused open 
space next to the western levee of 
the San Gabriel River and turns it 
into a passive park. At the first 
public meeting the City met with 
negative comments regarding the 
termination of the trail at the 
southerly end through a residential 
development. The City Staff has 
utilized this input from the 
community and did further research 
on alternative southerly access 
points. There will be another public 
meeting in this quarter to present 
these additional access alternatives 
and to select a preferred southerly 
access point to the trail. 

Planning + 
Development 

$622,600  

 

San Jose 
Creek Bike 
Trail 
Planning 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3230 Construction of 0.7 miles of a Class 
I bicycle trail with enhancements to 
landscape and hardscape. The 
project includes two bridges, one 
over San Jose Creek and another 
over the San Gabriel River.  This 
project is part of a larger regional 
park plan to link cities as far east 
as Claremont to downtown Los 
Angeles. 

This project is for the construction 
of 0.7 miles of a Class 1 bicycle 
trail, including two bridges (over 
San Jose Creek and the San 
Gabriel River).  The trail is part of a 
larger regional park plan to link 
cities as far east as Claremont to 
downtown Los Angeles.  An 
extension was approved, extending 
the performance period to July 31, 
2006.  The preliminary plans are 
currently being developed. 

Planning + 
Development 

$200,000  

 
 

San Jose 
Creek 
Greenway 
Improvement
s, Phase II 

North East 
Trees 

3215 Provide additional habitat benefits 
to current Greenway Project under 
design and due for completion.  
Additional plantings, interpretive 
signage, and volunteer events. 

North East Trees will use this grant 
to provide additional plantings, 
interpretive signage, and 
educational materials for the 
current San Jose Greenway 
project.  The Grantee has 
completed the planting and 
community outreach phases of the 
project and the signage is being 
produced.  The project was 
completed at the end of December, 
2005.  The RMC project manager is 
working with NET to complete the 
closing documents and final 
payment request.   

Planning + 
Development 

$48,975  
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Seventh 
Avenue 
Trailhead 
Improvement
s 

Puente 
Hills 
Landfill 
Native 
Habitat 
Preservatio
n Authority 

3262 The Seventh Avenue Trailhead 
improvements project involves the 
development of a trailhead, 
including interpretive signage, a 
parking area, ADA access, and 
vegetation, along with a bioswale.  

Seventh Avenue Trailhead is a 
project working with the Habitat 
Authority in the northern Puente 
Hills creating a bioswale as well as 
access to the trails in the hills. The 
Habitat Authority has completed the 
project that included a trailhead, 
interpretive signage, a bioswale 
and connection to the Skyline Trail, 
they also hosted a trail opening 
event. RMC staff are awaiting the 
final report and payment request as 
the final tasks on this grant to be 
completed. 

Planning + 
Development 

$231,739  

 
 

South Gate 
LA River 
Parkway 
Access 
Improvement
s 

City of 
South Gate 

3588 Improvements to the Southern 
Avenue and Hollydale Park Los 
Angeles River Parkway Access.  
Improvements will feature new 
gates, fencing, native landscaping 
and interpretative signage. 

This project will provide access 
improvements to the Los Angeles 
River Parkway, at Southern Avenue 
and Hollydale Park.  Improvements 
will feature new gates, fencing, 
native landscaping, and interpretive 
signage.  The project manager is 
currently working with other City 
departments and LA Watershed 
Management District to finalize the 
design ideas, and create an RFP.   

Planning + 
Development 

$250,000  

 
 

South Gate 
Riparian 
Habitat 
Restoration 

North East 
Trees 

3237 Land tenure negotiations are 
underway with various entities to 
allow the restoration of this acreage 
for riparian/open space uses. The 
property actually lies within the 
jurisdiction of the City of Lynwood.  

As of May 2006, NET is returning to 
the RMC Board for approval of 
rescoping and extension on this 
project. Additional property is under 
consideration and the new scoping 
will allow feasibility assessment.  
The City of Southgate would also 
prefer a regional project.  

Planning + 
Development 

$500,000  
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Sycamore 
Canyon Park 
Trail 
Development 
Project-
Diamond Bar 

City of 
Diamond 
Bar 

3220 The Sycamore Canyon Trail 
Development project would 
develop the first trail increment of 
the City’s five site city-wide trail 
system.  Sycamore Canyon Park is 
an existing 50 acre city park that 
provides active recreation along 
with an undeveloped trail that 
begins at the existing parking lot 
near Golden Springs Drive and 
travels through undeveloped areas 
east toward Diamond Bar 
Boulevard. The undeveloped trails 
follow near an existing stream and 
four acres of walnut woodlands 
capable of supporting California 
Gnatcatcher and the Arroyo Toad. 
The proposal would result in a 
clearly defined path surfaced with 
decomposed granite and redwood 
headers.  

Sycamore Canyon Park Trail is a 
trail within the City of Diamond 
Bar's open space that will allow 
connection from the top of the 
canyon down to an established 
park. Construction is complete, all 
grading and filling is complete, 
irrigation, concrete, fencing, deck 
and steps as well as plantings are 
complete. The trail opened on 
February 25, 2006. 

Planning + 
Development 

$124,081   
 
 
 
 
 
 

 
 

Sycamore 
Canyon Trail 
Phase II 

City of 
Diamond 
Bar 

3582 The Sycamore Park Trail travels .6 
mile through Sycamore Canyon 
Park and another 1.5 miles in 
upper Sycamore Canyon all the 
way to the Diamond Bar Center.  
The project will create two 
improved access points and two 
class B trailheads. 

Sycamore Canyon Trail II is a 
project that adds a length along the 
trail previously funded by the RMC. 
The City will be releasing a request 
for bids for the project in the next 
quarter. 

Planning + 
Development 

$140,000  

 
 

Train Depot 
Staging Area 

City of 
Bellflower 

3291 Restoration of an existing historical 
train depot into a regional trail rest 
stop/staging area as well as transit 
facility.  Rehabilitated train station 
will be used as a staging area and 
rest area for future bikeway trail  
(partial funding already obtained for 
this project). Conceptual plans 
have been completed and the City 
will submit preliminary plans to 
RMC staff in May/June 2006. The 
project is still on task to be 
completed no later than 12/31/06 
within the constraints of the 18 
month grant period.  

Historical report and assessment of 
the train station has been 
completed. Concept design is 
complete construction drawings are 
at the 45% complete stage. 
Grantee has submitted request for 
grant extension to 12/31/06. Design 
plans begin ~ June '06.  Grantee is 
aware and has agreed that all 
construction will be complete by 
12/31/06 when the funds sunset 
(18 month grant). 

Planning + 
Development 

$250,000  

 
 

Washington 
Park 
Implementati
on-  
Pasadena 

City of 
Pasadena 

3205 Development, including 
rehabilitation and restoration of 
portions of Washington Park.  
Includes an interpretive Center and 
historic El Molino Walkway, 
development of a demonstration 
garden, park arroyo and stage area 
and development of a historic 
picnic area. 

Construction on the park 
improvements has begun. 
Demolition and preparation of the 
planting areas is complete.  

Planning + 
Development 

$331,544  
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No Photo Watershed 
Improvement 
Projects- 
LACC 

Los 
Angeles 
Conservati
on Corps 

3250 This grant to the Los Angeles 
Conservation Corps provides for 
improvements within the San 
Gabriel River Watershed such as 
invasive weed control, mulching 
and removal of debris. Working 
with the  RMC staff, LACC will 
identify  and develop a workplan  
for specific projects as needed.  

Staff is working with LACC to 
identify potential improvement 
projects. 

Planning + 
Development 

$150,000  

 
 

West San 
Gabriel River 
Open Space 
Project 
Phase II 

City of 
Lakewood  

3543 Similar to the Phase 1 
improvements already completed, 
Phase 2 includes development of 
2.3 acres of open space adjacent 
to the west side of San Gabriel 
River, improved bike path linkage 
to river trails  and  planting of 
several species of California 
indigenous trees, meadow grasses 
and shrubs.  The project will 
expand the "greening" of the San 
Gabriel  River Trail along this 
segment. 

Planning is continuing for this 
project and the grantee is working 
with Los Angeles County 
Department of Public Works for use 
of a section of Right of Way along 
the river adjacent to the project 
area. Not further progress has been 
reported for this period 

Planning + 
Development 

$300,000  

      Sum $19,276,496 0.0 
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ACTIVE PROJECTS - INTERPRETATION 

Photos Project 
Name 

Applicant RMC  
No. 

Project Description Project Status Project 
Type 

Funding Acquisition 
(Acres) 

 
 

Edens Lost 
and Found: 
Emerald 
Necklace  

Media and 
Policy 
Center 
Foundation 
of 
California 

3587 To produce a film on the Emerald 
Necklace that will be a portion of 
the PBS series Edens Lost and 
Found.  Also provide a curriculum 
that will be developed closely with 
Amigos de los Rios to utilize with 
their community outreach, with the 
local schools and park programs as 
a companion to the film.  Both of 
these products will utilize and 
enhance the interpretive themes 
and goals of the revitalized parks of 
the Emerald Necklace, 
emphasizing sustainable practices 
and choices. 

This project is to produce a 
segment in an episode of Edens 
Lost & Found on the Emerald 
Necklace & create a Teacher's 
Curriculum for the video with 
Amigos de los Rios. The fileming is 
complete. The first two segments of 
the PBS series, " The Rebirth of its 
Cities and Visionary Leaders", will 
be shown on May 18th & May 25th. 
The Chicago episode followed by 
the Philadelphia episode with the 
LA episode to air sometime in the 
fall. 

Interpretation $74,500  

 
 

Habitat 
Authority 
Community 
Outreach & 
Education 

California 
Native 
Habitat 
Endowmen
t Fund 

3233 Development of a docent program 
and manual to be used by the 
Puente Hill Landfill Native Habitat 
Authority Docent Program for the 
Puente Hills Region.  

This project is to put together a 
curriculum to train the trail and 
program volunteers (Docents) on 
the Puente Hills Landfill Native 
Habitat Authority properties. With 
the near completion of the Habitat 
Authority's Resource Management 
Plan and the addition of an 
Interpreter to the Habitat Authority's 
staff the Habitat Fund and the 
Habitat Authority believe that 
redirecting this grant to the Habitat 
Authority is the most efficient and 
cost effective way to get the work 
completed. Both organizations will 
work closely together to complete 
this work in early fall of 2006. 

Interpretation $46,000  

 

Pio Pico 
State 
Historic Park 

Friends of 
Pio Pico 

3235 Production of native plant and 
habitat educational materials that 
will inform visitors of the existing 
California native gardens at the Pio 
Pico State Historic Park.  The 
California Department of Parks and 
Recreation is currently 
transplanting non-native vegetation 
and replacing it with native plant 
species, in preparation for the re-
opening of Pio Pico State Park, 
following three years of 
renovations.  A brochure will serve 
as a self-guided tour through the 
native plant species and new 
interpretive signs will be placed 
throughout the native gardens.  
The brochure will feature historical 
information, native garden and 
habitat education. 

This grant is funding the production 
of native plant and habitat 
educational materials that will 
inform visitors of the existing native 
gardens at the Pio Pico State 
Historic Park. The final draft has 
been completed but not reviewed 
yet by RMC. 

Interpretation $5,000  
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Watershed 
Education in 
Multi-lingual 
Communities 

Regents of 
the 
University 
of 
California 

3219 University of California Cooperative 
Education and East LA College are 
cooperating to develop a 
multilingual watershed 
interpretation and education 
curriculum to English as Second 
Language learners. Surveys with 
students using the program are in 
progress. 

Grantee has implemented the 
curriculum with the East Los 
Angeles College ESL program. 
Revisions are in progress and 
survey for behavioral changes and 
learning are in progress.  

Interpretation $32,094  

      Sum $157,594 0.0 
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ACTIVE PROJECTS - MULTIPLE CATEGORY 

Photos Project 
Name 

Applicant RMC  
No. 

Project Description Project Status Project 
Type 

Funding Acquisition 
(Acres) 

 
Project Management 

City of Long  
Beach 
Project 
Management 
Services 

City of 
Long 
Beach 

3593 The Long Beach Project Services 
Management grant is to the City of 
Long Beach Real Estate Division 
for services on acquisition.   

5/18/06 the grant has been 
redirected from WCA to this RMC 
grant.  The executed grant was 
sent to the State for certification on 
5/17/06. 

Multiple 
Category 

$100,000  

Green 
Visions- 
Habitat, Trail 
and 
Recreational 
Access Plan 

Watershed 
Conservati
on 
Authority 

3240 The product of this grant is a 
framework for the Green Visions 
Plan.  The deliverables included a 
plan inventory, online plan library 
and map, data scan and analytical 
framework and workshop. 

Grantee has completed Phase I 
and received an extension on the 
Bridge Funding Phase.  They have 
released the both a Target Species 
Report and Recreational 
Assessment planning reports.  
Work on the development of GIS 
and related tools is on-going.   

Multiple 
Category 

$500,000   
 
 
 

 
 

Green 
Visions 
Phase II 

Watershed 
Conservati
on 
Authority 

3568 This Phase II project is to 
implement the major tasks 
identified in the Phase I framework, 
to identify and assess opportunities 
for habitat conservation and 
restoration, open space acquisition 
and recreational facilities 
development, and watershed 
protection efforts. The GIS planning 
tool and data sets will also be 
created. To retain its utility, the 
data infrastructure associated with 
this tool will need to be managed.  
This phase of the project will span 
at least two years, with a start date 
of January 1, 2005.   

This grant provides funding for 
Phase II of Green Visions which will 
include the development and 
release of specific GIS tools related 
to target species, park and open 
space data, hydrological modeling 
information, and other essential 
planning tools. 

Multiple 
Category 

$500,000  

 
 

Native 
Landscape 
Workshop 

Rancho 
Santa Ana 
Botanic 
Garden 

3585 To develop and a run a workshop 
for landscape architects, park 
planners, park maintenance, and 
others interested in native 
landscape. 

The workshop was attended to full 
capacity with very positive 
feedback from attendees. 
Feedback surveys indicate high 
satisfaction and increased 
understating of the principles and 
strategies for designing native 
landscapes. Rancho Santa Ana is 
proposing two additional workshops 
in September, 2006. 

Multiple 
Category 

$5,212  

 
Project Management 

Park Bond 
Project 
Management 
Services II 
(Capital 
Projects) 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3270 This grant was used for year two 
project management services. 

Services under this grant have 
been completed.  Services 
provided under this grant included 
project management for RMC 
workprogram grants 

Multiple 
Category 

$589,139  
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RMC Grant 
Guidelines 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3272 Services provided under this grant 
included development of grant 
guidelines and a workshop for 
successful grantees to provide 
assistance in selecting design and 
construction contractors. 

The grant guidelines have been 
completed and updated.  The 
consultant completed the 
workshops and provided all 
relevant materials.  Final close of 
out grant shall be completed within 
the next 60 days. 

Multiple 
Category 

$148,422  

 
Project Management 

Water Bond 
Project 
Management 
Services 
(Capital 
Projects) 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3591 At the direction of the San Gabriel 
and Lower Los Angeles Rivers and 
Mountains Conservancy (RMC) 
Executive Officer, the MRCA shall 
perform tasks for projects on the 
RMC Workprogram. 

 Multiple 
Category 

$294,375  

 
No Photo 

Watershed 
Assessment 
and Planning 
Opportunitie
s 

Los 
Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council 

3589 The RMC grant would provide 
support to the Watershed Council 
to prepare a concept proposal, the 
first step in a two-stage application 
process, to seek funds for (1) the 
establishment of a county-wide 
public official outreach and 
education program, and (2) utilize 
existing organizations (e.g., 
Councils of Government) to build a 
network of sub-watershed (or sub-
regional) discussion groups 
focused on watershed issues, to 
improve stakeholder outreach on 
water management strategies, 
generate additional input on the 
articulation of regional priorities, 
and identify projects that will 
address these priorities. 

The grantee shall develop a project 
proposal for Proposition 50, Ch. 7 
grant programs, host a project 
workshop and coordinate regional 
interests in the program. 

Multiple 
Category 

$9,240  

      Sum $2,146,388 0.0 
     Subtotal, Active Projects $39,650,448 541.85 
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COMPLETED PROJECTS 

Photos Project 
Name 

Applicant RMC  
No. 

Project Description Project Status Project 
Type 

Funding Acquisition 
(Acres) 

34 9 8 5 22 22 9 10 8.0 

 
 

Aquarium of 
the Pacific 
Education 
Center 
Expansion 

Aquarium 
of the 
Pacific 

3257 This project expanded the footprint 
of the Long Beach Aquarium to 
provide greater visual and physical 
connections to the Pier and to the 
harbor and port, and to provide 
greater physical space to expand 
and enrich the environmental 
programming.  See RMC 3570 for 
continued project development.  

The Watershed Fountain is 
complete with its Rios de la Vida 
Mural. The planning for the new 
classroom with its watershed 
exhibits is ongoing. See RMC 3570 

Planning + 
Development 

$390,000  

 
 

Aquarium of 
the Pacific 
Educational 
Programs 

Aquarium 
of the 
Pacific 

3256 A ten session, five week workshop 
was conducted which involved fifth 
and sixth graders from Long Beach 
Unified School District and regional 
experts. The goal was to create a 
future model for Long Beach to 
become a sustainable coastal 
community based on an exploration 
of alternative futures.  
 

Project is complete and was closed 
August 2004.  Services provided 
under the scope of work included 
watershed education materials for 
elementary school teachers. 

Interpretation $12,000  

 

Azusa Open 
Space and 
Access Plan 

San 
Gabriel 
Mountains 
Regional 
Conservan
cy 

3286 This grant proposes to include 
portions of the activities associated 
with the development of a Azusa 
Canyon River Wilderness Park 
Master Plan and to further provide 
for coordination and administration 
of other River related planning 
activities in the City of Azusa 

The Azusa Open Space Access 
Plan is a project that did two things, 
allowed the City of Azusa to hire a 
consultant to work on the creation 
of an access plan as well as the 
open space projects that the City is 
actively pursuing. The consultant 
has completed work on the 
strategic plan for the City of Azusa 
and its open space. The consultant 
completed her research tasks with 
the city. Work is completed, final 
payment has been made by the 
state. 

Planning  $86,400  
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Cha'wot 
Nature 
Preserve 
(Appraisal) 

City of 
Signal Hill 

3305 RMC3305 funded the appraisal for 
the North Slope property of Signal 
Hill. This project is complete. A 
previous project, RMC 3211 funded 
geotechnical studies, which are 
complete.  In 2/06, the City Council 
adopted the recommendation of the 
Council-appointed task force to 
purse acquisition of 11 acres of the 
North Slope.  The Council identified 
four (4) acres as the initial target of 
acquisition and directed city staff to 
proceed with the process 
necessary to begin negotiations 
with the property owner and to 
apply to the RMC for funding of this 
initial acquisition. The project will 
proceed with an appraisal of the 
property pursuant to an Project 
Identification Form submitted in 
June 2004.  The appraisal 
determined the highest and best 
uses based upon the constraints 
identified in the geotechnical study. 
Related projects:  RMC 3211, 
Geotechnical studies & RMC 3306, 
Acquisition (not yet funded). 

An appraisal for the property has 
been completed.  Dec 05-Feb 05, 
City appointed advisory Committee 
workshops to review the possible 
scenarios for the subject property, 
recommendations to City Council 
Feb 28, 2006.  In 2/06, the City 
Council adopted the 
recommendation of the Council-
appointed task force to purse 
acquisition of 11 acres of the North 
Slope.  The Council identified 4 
acres as the initial target of 
acquisition and directed city staff to 
proceed with the process 
necessary to begin negotiations 
with the property owner and to 
apply to the RMC for funding of this 
initial acquisition. Related projects:  
RMC 3211, Geotechnical studies & 
RMC 3306, Acquisition (not yet 
funded 

Acquisition  $20,000   
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Cha'wot 
Nature 
Preserve 
(Geotechnic
al Studies) 
see RMC 
3305 & 3306 

City of 
Signal Hill 

3211 This grant funded geotechnical 
studies, which are complete, and 
the project was closed in 
September 2004. RMC3305 funded 
the appraisal for the North Slope 
property of Signal Hill. This project 
was completed. In 2/06, the City 
Council adopted the 
recommendation of the Council-
appointed task force to purse 
acquistion of 11 acres of the North 
Slope.  The Council identified four 
(4) acres as the initial target of 
acquistion and directed city staff to 
proceed with the process 
necessary to begin negotiations 
with the property owner and to 
apply to the RMC for funding of this 
initial acquisition. The project will 
proceed with an appraisal of the 
property pursuant to an Project 
Identification Form submitted in 
June 2004.  The appraisal 
determined the highest and best 
uses based upon the constraints 
identified in the geotechnical study. 
Related projects:  RMC 3211, 
Geotechnical studies & RMC 3306, 
Acquisition (not yet funded). 

This geotechnical studies have 
been completed. The next steps 
are: Appraisal of the property 
(project no. RMC3305) and 
Acquisition (project no. RMC3306).  

Planning  $20,000  
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Children's 
Native Plant 
Garden 

Rancho 
Santa Ana 
Botanic 
Garden 

3217 Planning project for a 3/4 acre 
children's native plant garden for 
children ages 4-7. The garden will 
highlight regionally significant 
indigenous communities and will 
incorporate interpretive exhibits on 
plant-animal interactions.  

This grant provided for planning of 
the Children’s garden at Rancho 
Santa Ana Botanic Garden. A 
master plan is being prepared for 
the Botanic Gardens to evaluate 
infrastructure needs for future 
improvements. Work on the 
Children's garden is on hold 
pending completion of the master 
plan. 

Planning  $55,000  

 
 

Claremont 
Hills 
Wilderness 
Park 

City of 
Claremont 

3202 Acquisition of 240 acres in the 
Claremont foothills to augment the 
1200-acre Claremont Hills 
Wilderness Park and complete 
Wilderness Park trail loop; includes 
installation of interpretive signage 
highlighting the biological, cultural, 
and historical significance of the 
area. 

The grant for this project provided 
for acquisition of land for 
completion of the Wilderness 
Preserve; the project has been 
completed and the property is now 
owned by the City of Claremont 
and is part of the Claremont Hills 
Wilderness Preserve. 

Acquisition  $1,073,000 240.0 

 
No Photo 

Development 
of 
Procedures 
for Project 
Funding 
Criteria 

Watershed 
Conservati
on 
Authority 

3565 RMC grant to WCA to enter into a 
professional services contract for 
development of FY 04/05 
procedures for project funding 
criteria.  The Dangermond Group 
was recommended to be awarded 
the contract. 

 Planning  $90,000  

 
 

Economic 
Value for 
Watershed 
Management 
Techniques 
Study 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3212 A method was developed to 
evaluate the monetary value 
derived from watershed 
improvement projects and 
enhancements. A user-friendly 
spreadsheet model that was 
created can be used to determine a 
benefit/cost ratio for a project. 

There are additional changes being 
made to the program which will 
make the tool user friendly.  A 
Board meeting demonstration of 
the tool will be scheduled for the 
November meeting.  

Planning  $50,000  
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Educational 
Program on 
Urban 
Forestry and 
Creation of 
Sustainable 
Ecosystems 

Media and 
Policy 
Center 
Foundation 
of 
California 

3249 The proposed project will develop 
and produce a multi-media PBS 
program on urban forestry and 
sustainable communities. This is a 
national effort which will focus on a 
number of cities across the nation 
that are taking major steps toward 
urban re-vitalization using "grow 
greener" policies. 

The Media and Policy Center 
Foundation's project is a film for 
PBS on sustainable projects across 
the United States, RMC funding 
was for the Los Angeles segment 
of the film. Project is complete and 
was closed October 2004.Copies of 
the video footage are on file at the 
RMC. The first two segments will 
be airing on PBS on May 18 & May 
25th. 

Interpretation $100,000  

 
 

Graham 
Elementary 
School 
Watershed 
Education 
Trail Phase I 

North East 
Trees 

3339 $5,000 provides for the preparation 
of conceptual designs, base plan 
development, initial meeting with 
LAUSD, LADPW and SD 1 
stakeholders. Preliminary cost 
estimates.  

This project is complete. Planning  $5,000  

 
No Photo 

Integrated 
Regional 
Water 
Management 
Plan 

Watershed 
Conservati
on 
Authority 

3562 The project involved making 
preliminary findings regarding 
project opportunities and related 
criteria for the Integrated Regional 
Water Management Plan for the 
San Gabriel and Lower Los 
Angeles River Watershed Region 

Work has been completed and final 
work products submitted.  Close 
out of the grant is expected in the 
next 30 days. 

Multiple 
Category 

$100,000  

 
 

Lynwood 
Nature Park 

City of 
Lynwood 

3266 The grant paid for Phase 1 
Environmental Assessment (soils 
sampling). This was needed in 
order to complete the transfer of a 
4-acre parcel -- at no cost -- from 
CalTrans to the city for the creation 
of Lynwood Nature Park. The 
project was closed in May 
2005.The Soils Report is in the 
RMC 3237 file as it also pertains to 
the ongoing South Gate Riparian 
Habitat Restoration project under 
that number. 

This work is complete, please refer 
to the Project Description 

Planning + 
Development 

$5,000  

 
 

Orange 
County Open 
Space and 
Multi-
purpose 
Opportunitie
s 

Orange 
County 
Division, 
League of 
Cities 

3253 The Orange County Open Space 
and Multi-purpose Opportunities 
project will provide the resources 
necessary to assess open space, 
habitat, low impact recreation, 
watershed improvements and 
educational uses on a priority basis 
in the Orange County portion of 
RMC's territory. 

The Orange County Division, 
League of Cities project was to 
outreach to the cities within the 
RMC territory and gather 
information on project opportunities 
in that portion of our region. The 
Grantee has completed its research 
and outreach into the region and 
submitted a final report. The report 
is on file. Final payments have 
been made, file closed. 

Planning  $125,000  
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Project Management 

Park Bond 
Project 
Management 
Services 

Mountains 
Recreation 
and 
Conservati
on 
Authority 

3200 This grant provided for  project 
management services for 
Proposition 40 capital outlay 
projects.K35 

Services under this grant have 
been completed.  Services 
provided under this grant included 
project management for RMC 
workprogram grants. 

Multiple 
Category 

$360,487  

 
 

Ralph C. 
Dills Project 

City of 
Paramount 

3561 For environmental services and 
demolition activities associated with 
properties acquired for the purpose 
of expanding Ralph C. Dills Park. 

 Project is complete.  The 
deliverable for this grant was 
demolition of structures required to 
convert this property to park and 
open space purposes. 

Development $72,435  

 

Rancho Los 
Cerritos 
Landscape 
Restoration 

Rancho 
Los 
Cerritos 
Foundation 

3216 Based on the Rancho's Master 
Plan, landscaping improvements 
will enhance aesthetics, provide 
interpretive opportunities and 
increase security. Perimeter 
landscaping will also provide a 
living, visual barrier between site 
and neighbors. The natural arroyo 
will be restored to maintain its 
riparian-like habitat and minimize 
fire danger; the visual quality will be 
enhanced with the selective 
replanting of native trees. 
Additional features will include a 
dry creek wash, seating and 
interpretive booklets or signage 
interpreting the garden. Funding is 
being sought to develop drawings 
and specifications.  

this grant provided funds for 
restoration plans for the Ranch Los 
Cerritos facility. No further work has 
been reported on this project. 

Planning  $55,230  
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Rio Hondo 
Watershed 
Plan 

San 
Gabriel 
Valley 
Council of 
Governme
nts 

3271 The Rio Hondo Watershed 
Management Plan (RHWMP) 
provides an organizing framework 
for community stakeholders 
working together to develop a 
healthy watershed within the 
densely developed urban 
environment of the San Gabriel 
Valley.  The RHWMP contains an 
overview of existing conditions 
within the watershed, discusses 
how these conditions should shape 
the selection and design of 
watershed improvement strategies, 
and presents recommended 
projects and other solutions 
proposed by community 
stakeholders who developed this 
watershed plan. 

This project is complete. Planning  $37,455  

 
 

San Gabriel 
River 
Environment
al Graphic 
Design 
Services 
Program 

County of 
Los 
Angeles 
Departmen
t of Public 
Works 

3236 A complete signage and 
interpretive+K66 graphic plan for 
the San Gabriel River, with entry 
signs, mile markers, project signs, 
wayfinding signs, and interpretive 
signs. 

This project is the design of graphic 
elements for signage and 
interpretive projects along the San 
Gabriel River. The project is 
complete, with the County of Los 
Angeles Department of Public 
Works, Watershed Division and the 
RMC holding the graphic designs 
on site. 

Planning + 
Development 

$17,500  

 
 

THINK 
RIVER! 

San 
Gabriel 
Mountains 
Regional 
Conservan
cy 

3218 Think River is the development of 
an integrated watershed education 
program to provide educational 
opportunities for youth in the San 
Gabriel Valley regarding water 
quality, water supply and use, 
habitat. Three parts: 1) High School 
Student Mentoring Program 2) 
Teacher Education Workshop 3) 
Youth Watershed Conference. 

Think River is a curriculum for K-12 
students with an ongoing Teacher 
training component. Project is 
complete.  The final version of 
Think River! curriculum Is on file.  

Interpretation $46,440  

 
 

Whittier 
Greenway 
Extension 

City of 
Whittier 

3245 Part of 5.2 mile long combination 
greenbelt, non-motorized 
transportation and outdoor 
recreation facility spanning the city 
of Whittier and connecting it to 
surrounding community parks, 
bicycling paths and leisure facilities 

Project is completed and final 
billing has been submitted.  Staff 
with work with the city to identify 
funding for further work on this 
project. . City will contract next 
phase: Construction Drawings. 

Planning  $150,000  

      Sum $4,012,557 240.0 
     Grand Total, All Projects $43,663,005 781.85 

 


